

Virginia State University Board of Visitors

Facilities, Finance & Audit Committee Update on Technology Services

**Hubert D. Harris
Chief of Staff
April 22-23, 2021**

Tier III Data Center Build Out

- Private circuit established to AWS
- VSU Website hosted on AWS
- Computer Lab hosted on AWS
- Data storage cleanup underway
- Staff training being conducted concurrently
- Contract issued for AWS Professional Services



Classrooms Must Support F2F and Virtual Classes




105 Classrooms have to support dual modality

Audio-Visual Upgrade

- Awaiting release of capital budget funds
- Planned upgrade of 105 classrooms in support of F2F & hybrid/distant education model
- Equipment must be purchased and installed summer 2021 to be ready for Fall Semester

VoIP Replacement Project



- 1350 Phones and 7 Contact Centers
- eFAX capability using RightFax and Multifunction Printers
- System installed in 2013 and is at End of Life

VoIP Upgrade

- Awaiting release of capital budget funds
- Planned upgrade of 105 classrooms in support of F2F & hybrid/distant education model
- Equipment must be purchased and installed summer 2021 to be ready for Fall Semester

Fiber Optic Upgrade and Rerouting

- Old fiber pathways impacts campus construction
- Damaged fiber strands impact network bandwidth
- Need to relocate Jackson Place fiber hub

Questions?

